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Tonight’s Presentation

m EPA Access to Santa Susana Field [.ab
m Environmental Compliance

m Historical Site Assessment

m EPA’s Project Goals for 2010
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Figure 1: Study Area Boundary for EPA’s Radiological Study,
Santa Susana Field Laboratory




EPA Field Office

s EPA/GSA Memorandum of Understanding
has been signed

s EPA now has temporary control and custody
of Building 204 and adjacent paved areas

s EPA moving in by the end of March

m EPA pays no rent but we pay for our
project-specific property costs including
improvements, fencing and cleaning the
building

m Building 204 transfers back to GSA when
EPA is done



Site-wide Access
Agreement

m EPA and Boeing in negotiations

m Purpose: To document EPA’s rights for
entry and access to SSFL to conduct
our onsite radiological study in Area IV
and Northern Buffer Zone

m Boeing participates and cooperates
with EPA requests

m Agreement anticipated in February



Historical Site
Assessment

m Site document reviews on-going

m Respondents still submitting
information

m Aerial photo analysis: DONE

m Former Employee Interviews: 21

interviews completed to date; many
more to go



Environmental Compliance

s Endangered Species Act

- U.S. Fish and Wildlife Service
approval

- Consultation with Cal Fish and Game
= National Historic Preservation Act

- December 2009 meetings with SHPO
and Native American reps

- DOE conducting cultural survey



Gamma Scan Survey

m Final Work Plan almost done!
m March: Test and calibrate equipment
m April: Start scanning in Area IV



Budget,and Costs

Budget Approx.
Expenditures
(as of Dec 31)
Rad 101 050]0]0 $750,000
Background
Study.
Area IV Rad $40,000,000 $1,000,000
Study
Total $41,500,500° $1,750,000







Radiological Background
Study

= April/May 2010

— Complete laboratory analysis and data
validation

m June 2010

- Technical Memo on data results

m August 2010
— Complete draft report



Area IV Radiological Study

m February 2010

— Complete access agreement with Boeing
— Commence upgrades to EPA field office

m March 2010
— Move into EPA field office
— Test gamma scanning equipment

— Conduct vegetation trimming/removal
(Phase I)

— Issue first site history technical memo
(6 total)



Area IV Radiological Study

m April 2010

— Commence Area IV gamma scanning

— Complete procurement of analytical
laboratory(s) for water and soil samples

= May 2010
— Commence water testing



Area IV Radiological Study

m June 2010
- Commence soil testing (one year)

O JuIy 2010
- Commence geophysical investigation



Area IV Radiological Study

m In early 2011, EPA’s preliminary data
reports will be issued:

Draft Gamma Scanning Report (Phase 1)
Draft Water Testing Report (Phase 1)

Draft Soil Testing Report (Phase 1)



